
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/26/2005

ESTIMATE SUMMARY 10:25:37

CONTID: C14205         ESTIMATE NO: 0012 FINL 2002

PCN: 14205-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Ft Carson to Lake Ave PERCENT TIME:

PROJECT NO: STU 1151-016                  

Ft Carson to Lake Ave

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 07/26/2005 DATE TIME STARTED 05/05/2003

2635 DELTA DRIVE DATE LET 01/23/2003 DATE WORK BEGAN

 DATE AWARDED 02/19/2003 DATE TIME STOPPED 12/29/2003

 DATE CONTRACT EXECUTED 03/07/2003 DATE ACCEPTED 12/29/2003

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 05/05/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,033,226.35 PARTICIPATING $ $ 19,025.46

AWARD PROJECT AMT: 3,352,657.06 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 37,824.57

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

102 WORK DAYS

WORK DAYS80

92.55%

300,401.61

19,025.46

19,025.46

56,850.03

$

$

$

$

3,732,824.74

0.00

3,732,824.74

0.00

3,732,824.74

0.00

0.00

3,732,824.74

0.00

AMOUNT DUE 3,732,824.74 56,850.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 56,850.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

FREMONT, REGION 2

102.0
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PCN: 14205-BID    ESTIMATE RUN 07/26/2005

PROJECT: STU 1151-016                  ESTIMATE NO: 0012 10:25:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A 

0005 CLEARING AND GRUBBING 0.500 0.500

L S 0.000 0.00

12,291.28000 0.500 6,145.64

201-00000  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 208,541.000 208,541.000

SY  0.000 0.00

1.78000 208,541.000 371,202.98

202-00240  
 

0015 *REMOVAL OF BRIDGE RAILING 719.000 719.000

LF  0.000 0.00

4.43000 719.000 3,185.17

202-00425  
 

0020 *REMOVAL OF GUARDRAIL TYPE 3 2,203.000 2,203.000

LF  0.000 0.00

1.96000 2,203.000 4,317.88

202-01130  
 

0025 *REMOVAL OF GUARDRAIL TYPE 4 459.000 459.000

LF  0.000 0.00

12.68000 459.000 5,820.12

202-01140  
 

0030 *REMOVAL OF GUARDRAIL TYPE 5 1,366.000 1,366.000

LF  0.000 0.00

2.26000 1,366.000 3,087.16

202-01150  
 

0031 REM PAVEMENT MARKING 824.000 824.000

SF  0.000 0.00

1.50000 824.000 1,236.00

202-00250  
 

0035 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,500.000 4,500.000

CY  0.000 0.00

11.55000 4,500.000 51,975.00

203-00060  
 

0040 BLADING 10.000 10.000

HOUR 0.000 0.00

77.23000 10.000 772.30

203-01500  
 

0045 ADJUST STRUCTURE 0.000 0.000

EACH 0.000 0.00

903.04000 0.000 0.00

210-04000  
 

0050 *SEEDING (NATIVE) 13.100 13.100

ACRE 0.000 0.00

308.50000 13.100 4,041.35

212-00006  
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PCN: 14205-BID    ESTIMATE RUN 07/26/2005

PROJECT: STU 1151-016                  ESTIMATE NO: 0012 10:25:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A 

0055 *MULCHING (WEED FREE) 13.100 13.100

ACRE 0.000 0.00

444.30000 13.100 5,820.33

213-00003  
 

0060 *MULCH TACKIFIER 1,310.000 1,310.000

LB  0.000 0.00

2.68000 1,310.000 3,510.80

213-00061  
 

0065 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 182.440 182.440

TON 0.000 0.00

101.70000 182.440 18,554.15

403-00720  
 

0070 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 18,893.730 18,893.730

TON 0.000 0.00

27.26000 18,893.730 515,043.08

403-33841  
 

0075 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 25,065.790 24,473.650

TON 592.140 19,025.46

32.13000 25,065.790 805,363.83

403-33851  
 

0080 EMULSIFIED ASPHALT (SLOW-SETTING) 30,814.350 30,814.000

GAL 0.000 0.00

1.00000 30,814.000 30,814.00

411-10255  
 

0085 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000 0.000

TON 0.000 0.00

217.62000 0.000 0.00

507-00400  
 

0090 *WATERPROOFING (MEMBRANE) 2,517.000 2,517.000

SY  0.000 0.00

10.06000 2,517.000 25,321.02

515-00120  
 

0095 *SAWING AND SEALING BRIDGE JOINT 432.000 432.000

LF  0.000 0.00

10.06000 432.000 4,345.92

518-03000  
 

0100 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,172.000 6,172.000

LF  0.000 0.00

9.91000 6,172.000 61,164.52

606-00301  
 

0105 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 200.000 200.000

LF  0.000 0.00

16.25000 200.000 3,250.00

606-00350  
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PCN: 14205-BID    ESTIMATE RUN 07/26/2005

PROJECT: STU 1151-016                  ESTIMATE NO: 0012 10:25:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A 

0110 *GUARDRAIL TYPE 7 141.000 141.000

LF  0.000 0.00

143.85000 141.000 20,282.85

606-00700  
 

0115 *GUARDRAIL TYPE 7 (STYLE CC) 222.000 222.000

LF  0.000 0.00

50.80000 222.000 11,277.60

606-00720  
 

0120 *END ANCHORAGE TYPE 3D 17.000 17.000

EACH 0.000 0.00

452.68000 17.000 7,695.56

606-01340  
 

0125 *TRANSITION TYPE 3G 10.000 10.000

EACH 0.000 0.00

789.68000 10.000 7,896.80

606-01370  
 

0130 *TRANSITION TYPE 3H 6.000 6.000

EACH 0.000 0.00

387.30000 6.000 2,323.80

606-01380  
 

0135 *TRANSITION TYPE 3J 1.000 1.000

EACH 0.000 0.00

950.64000 1.000 950.64

606-01385  
 

0140 *MEDIAN TERMINAL 10.000 10.000

EACH 0.000 0.00

2,434.43000 10.000 24,344.30

606-01460  
 

0145 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 19.000 19.000

EACH 0.000 0.00

1,101.53000 19.000 20,929.07

606-02001  
 

0150 *END ANCHORAGE (NONFLARED) 6.000 6.000

EACH 0.000 0.00

1,488.83000 6.000 8,932.98

606-02003  
 

0155 *BRIDGE RAIL TYPE 10R 497.000 497.000

LF  0.000 0.00

53.57000 497.000 26,624.29

606-11010  
 

0156 CONC BARRIER (TEMP) 540.000 540.000

LF  0.000 0.00

15.75000 540.000 8,505.00

630-80370  
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PCN: 14205-BID    ESTIMATE RUN 07/26/2005

PROJECT: STU 1151-016                  ESTIMATE NO: 0012 10:25:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A 

0160 CURB TYPE 6 (SECTION M) 266.000 266.000

LF  0.000 0.00

10.82000 266.000 2,878.12

609-60011  
 

0165 *DELINEATOR (TYPE I) 232.000 232.000

EACH 0.000 0.00

11.47000 232.000 2,661.04

612-00001  
 

0170 *DELINEATOR (TYPE II) 87.000 87.000

EACH 0.000 0.00

12.32000 87.000 1,071.84

612-00002  
 

0175 *DELINEATOR (TYPE III) 51.000 51.000

EACH 0.000 0.00

12.78000 51.000 651.78

612-00003  
 

0180 EMBANKMENT PROTECTOR TYPE 5 7.000 7.000

EACH 0.000 0.00

1,244.76000 7.000 8,713.32

615-00050  
 

0185 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

17,500.00000 1.000 17,500.00

625-00000  
 

0190 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

132,927.75000 1.000 132,927.75

626-00000  
 

0195 *PAVEMENT MARKING PAINT 1,644.000 1,644.000

GAL 0.000 0.00

26.16000 1,644.000 43,007.04

627-00001  
 

0200 *EPOXY PAVEMENT MARKING 463.000 463.000

GAL 0.000 0.00

49.29000 463.000 22,821.27

627-00005  
 

0205 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 4,579.000 4,579.000

SF  0.000 0.00

9.05000 4,579.000 41,439.95

627-01000  
 

0210 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

415.000 415.000

SF  0.000 0.00

11.07000 415.000 4,594.05

627-30325  
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PCN: 14205-BID    ESTIMATE RUN 07/26/2005

PROJECT: STU 1151-016                  ESTIMATE NO: 0012 10:25:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A 

0215 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

4,310.000 4,310.000

SF  0.000 0.00

9.81000 4,310.000 42,281.10

627-30330  
 

0220 *FLAGGING 1,557.000 1,557.000

HOUR 0.000 0.00

24.55000 1,557.000 38,224.35

630-00000  
 

0225 *TRAFFIC CONTROL INSPECTION 43.000 43.000

DAY 0.000 0.00

69.03000 43.000 2,968.29

630-00007  
 

0230 *TRAFFIC CONTROL MANAGEMENT 84.000 84.000

DAY 0.000 0.00

456.59000 84.000 38,353.56

630-00012  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 23.000 23.000

EACH 0.000 0.00

71.89000 23.000 1,653.47

630-80341  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 62.000

EACH 0.000 0.00

94.76000 62.000 5,875.12

630-80342  
 

0245 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000

EACH 0.000 0.00

2,592.97000 4.000 10,371.88

630-80355  
 

0250 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

4.000 4.000

EACH 0.000 0.00

1,285.22000 4.000 5,140.88

630-80356  
 

0255 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 12.000 12.000

EACH 0.000 0.00

106.15000 12.000 1,273.80

630-80363  
 

0260 *TRAFFIC CONE 225.000 225.000

EACH 0.000 0.00

1.36000 225.000 306.00

630-80380  
 

0265 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000 2.000

EACH 0.000 0.00

1,084.03000 2.000 2,168.06

630-85006  
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PCN: 14205-BID    ESTIMATE RUN 07/26/2005

PROJECT: STU 1151-016                  ESTIMATE NO: 0012 10:25:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A 

0270 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0275 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0280 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0285 F/A QUALITY INCENTIVE PAYMENT 12,801.550 12,801.550

F A 0.000 0.00

1.00000 12,801.550 12,801.55

700-70025  
 

0290 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0295 F/A SMOOTHNESS INCENTIVE PAYMENT 16,533.160 16,533.160

F A 0.000 0.00

1.00000 16,533.160 16,533.16

700-70034  
 

0300 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0351 ADDED ITEM (DOLLAR)/ LOAD RESTRICTION PRICE REDUCTION -1,530.000 -1,530.000

DOL 0.000 0.00

1.00000 -1,530.000 -1,530.00

900-00006  
 

0735 ADDED ITEM (DOLLAR)/ WORK TIME VIOLATION PRICE 
REDUCTION

-11,850.000 -11,850.000

DOL 0.000 0.00

1.00000 -11,850.000 -11,850.00

900-00006  
 

0775 ADDED ITEM (DOLLAR)/ HBP PRICE REDUCTION 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0200 $19,025.46 2,507,571.52CURRENT AMT 2,807,571.87 $$
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PCN: 14205-BID    ESTIMATE RUN 07/26/2005

PROJECT: STU 1151-016                  ESTIMATE NO: 0012 10:25:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE B 

0305 REMOVAL OF ASPHALT MAT (PLANING) 72,268.000 72,268.000

SY  0.000 0.00

1.78000 72,268.000 128,637.04

202-00240  
 

0310 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 250.000 250.000

CY  0.000 0.00

11.55000 250.000 2,887.50

203-00060  
 

0315 BLADING 17.000 17.000

HOUR 0.000 0.00

77.23000 17.000 1,312.91

203-01500  
 

0320 ADJUST STRUCTURE 0.000 0.000

EACH 0.000 0.00

903.04000 0.000 0.00

210-04000  
 

0325 *SEEDING (NATIVE) 4.800 4.800

ACRE 0.000 0.00

308.50000 4.800 1,480.80

212-00006  
 

0330 *MULCHING (WEED FREE) 4.800 4.800

ACRE 0.000 0.00

444.30000 4.800 2,132.64

213-00003  
 

0335 *MULCH TACKIFIER 425.000 425.000

LB  0.000 0.00

2.68000 425.000 1,139.00

213-00061  
 

0340 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 129.610 129.610

TON 0.000 0.00

101.70000 129.610 13,181.34

403-00720  
 

0345 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 5,856.210 5,856.210

TON 0.000 0.00

27.26000 5,856.210 159,640.28

403-33841  
 

0350 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 6,185.220 6,185.220

TON 0.000 0.00

32.13000 6,185.220 198,731.12

403-33851  
 

0355 EMULSIFIED ASPHALT (SLOW-SETTING) 6,628.000 6,628.000

GAL 0.000 0.00

1.00000 6,628.000 6,628.00

411-10255  
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PCN: 14205-BID    ESTIMATE RUN 07/26/2005

PROJECT: STU 1151-016                  ESTIMATE NO: 0012 10:25:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE B 

0360 *DELINEATOR (TYPE I) 30.000 30.000

EACH 0.000 0.00

11.47000 30.000 344.10

612-00001  
 

0365 *DELINEATOR (TYPE II) 20.000 20.000

EACH 0.000 0.00

12.32000 20.000 246.40

612-00002  
 

0370 *DELINEATOR (TYPE III) 10.000 10.000

EACH 0.000 0.00

12.78000 10.000 127.80

612-00003  
 

0375 *PAVEMENT MARKING PAINT 285.000 285.000

GAL 0.000 0.00

26.16000 285.000 7,455.60

627-00001  
 

0380 *EPOXY PAVEMENT MARKING 0.000 0.000

GAL 0.000 0.00

49.29000 0.000 0.00

627-00005  
 

0385 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000 0.000

SF  0.000 0.00

9.05000 0.000 0.00

627-01000  
 

0390 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000 0.000

SF  0.000 0.00

9.81000 0.000 0.00

627-30330  
 

0800 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

13,686.75000 1.000 13,686.75

201-00000  
 

0805 *UNCLASSIFIED EXCAVATION 2,500.000 2,500.000

CY  0.000 0.00

12.13000 2,500.000 30,325.00

203-00000  
 

0810 *POTHOLING 23.000 23.000

HOUR 0.000 0.00

192.49000 23.000 4,427.27

203-01597  
 

0815 *MUCK EXCAVATION 158.000 158.000

CY  0.000 0.00

12.44000 158.000 1,965.52

203-00100  
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PCN: 14205-BID    ESTIMATE RUN 07/26/2005

PROJECT: STU 1151-016                  ESTIMATE NO: 0012 10:25:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE B 

0820 *BED COURSE MATERIAL 0.000 0.000

CY  0.000 0.00

34.50000 0.000 0.00

206-01000  
 

0825 EROSION BALES 21.000 21.000

EACH 0.000 0.00

15.75000 21.000 330.75

208-00010  
 

0830 STORM DRAIN INLET PROTECTION 1.000 1.000

EACH 0.000 0.00

525.00000 1.000 525.00

208-00050  
 

0835 REB PORT PRESENT STR 0.000 0.000

EACH 0.000 0.00

1,207.50000 0.000 0.00

210-00500  
 

0840 RES LIGHT STANDARD 2.000 2.000

EACH 0.000 0.00

708.75000 2.000 1,417.50

210-00750  
 

0845 RES SIGN PANEL 3.000 3.000

EACH 0.000 0.00

105.00000 3.000 315.00

210-00815  
 

0850 *ADJUST MANHOLE 0.000 0.000

EACH 0.000 0.00

309.75000 0.000 0.00

210-04010  
 

0860 *RIPRAP (12 INCH) 75.000 75.000

CY  0.000 0.00

65.52000 75.000 4,914.00

506-00212  
 

0865 CONC S AND D PAVE 159.600 159.600

CY  0.000 0.00

370.00000 159.600 59,052.00

507-00000  
 

0870 CONST SURVEYING 1.000 1.000

L S 0.000 0.00

5,775.00000 1.000 5,775.00

625-00000  
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PCN: 14205-BID    ESTIMATE RUN 07/26/2005

PROJECT: STU 1151-016                  ESTIMATE NO: 0012 10:25:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE B 

0875 TRAF CTRL 1.000 1.000

L S 0.000 0.00

3,104.00000 1.000 3,104.00

630-10005  
 

CAT 0201 $0.00 649,782.32CURRENT AMT 649,782.32 $$

CAT NO0202 SITE C 

0395 *RUMBLE STRIP (GRINDING) 92,520.000 92,520.000

LF  0.000 0.00

0.17000 92,520.000 15,728.40

614-80387  
 

0400 *EPOXY PAVEMENT MARKING 298.000 298.000

GAL 0.000 0.00

49.29000 298.000 14,688.42

627-00005  
 

0405 *MOBILE PAVEMENT MARKING ZONE 6.000 6.000

DAY 0.000 0.00

402.39000 6.000 2,414.34

630-80520  
 

CAT 0202 $0.00 32,831.16CURRENT AMT 32,831.16 $$

CAT NO0203 SITE D 

0425 CLEAR AND GRUB 1.000 1.000

L S 0.000 0.00

1,230.60000 1.000 1,230.60

201-00000  
 

0430 EMB MATL (CIP) 1,182.000 1,182.000

CY  0.000 0.00

9.14000 1,182.000 10,803.48

203-00060  
 

0435 EMB MATL (CIP) (SPEC) 3,000.000 3,000.000

CY  0.000 0.00

9.14000 3,000.000 27,420.00

203-00062  
 

0440 DOZING (LANDSCAPING) 7.000 7.000

HOUR 0.000 0.00

105.00000 7.000 735.00

203-01555  
 

0445 POTHOLING 6.000 6.000

HOUR 0.000 0.00

192.49000 6.000 1,154.94

203-01597  
 

0450 TOPSOIL 1,803.000 1,803.000

CY  0.000 0.00

7.87000 1,803.000 14,189.61

207-00205  
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PCN: 14205-BID    ESTIMATE RUN 07/26/2005

PROJECT: STU 1151-016                  ESTIMATE NO: 0012 10:25:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0203 SITE D 

0455 SILT DIKE 201.000 201.000

LF  0.000 0.00

7.39000 201.000 1,485.39

208-00001  
 

0460 SILT FENCE 286.000 286.000

LF  0.000 0.00

2.64000 286.000 755.04

208-00020  
 

0465 STORM DRAIN INLET PROTECTION 1.000 0.000

EACH 0.000 0.00

401.33000 0.000 0.00

208-00050  
 

0470 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

1,453.74000 0.000 0.00

208-00100  
 

0475 EROSION CONTROL SUPERVISOR 0.000 0.000

L S 0.000 0.00

1,179.92000 0.000 0.00

208-00200  
 

0480 REB PORT PRESENT STR 2.000 2.000

EACH 0.000 0.00

3,379.65000 2.000 6,759.30

210-00500  
 

0485 *RESET GROUND SIGN 4.000 4.000

EACH 0.000 0.00

184.82000 4.000 739.28

210-00810  
 

0490 SEEDING (NATIVE) 4.900 4.900

ACRE 0.000 0.00

855.47000 4.900 4,191.80

212-00006  
 

0495 MULCHING (WEED FREE STRAW) 4.500 4.500

ACRE 0.000 0.00

459.42000 4.500 2,067.39

213-00004  
 

0500 MULCH TACKIFIER 675.000 675.000

LB  0.000 0.00

1.58000 675.000 1,066.50

213-00061  
 

0505 BRUSH LAYER CUTTING 0.000 0.000

EACH 0.000 0.00

8.45000 0.000 0.00

214-01010  
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PCN: 14205-BID    ESTIMATE RUN 07/26/2005

PROJECT: STU 1151-016                  ESTIMATE NO: 0012 10:25:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0203 SITE D 

0510 SOIL RETEN BLANKET (COCONUT) 2,849.000 2,849.000

SY  0.000 0.00

2.11000 2,849.000 6,011.39

216-00037  
 

0515 HBP (PATCHING) (ASPH) 108.720 108.720

TON 0.000 0.00

91.24000 108.720 9,919.61

403-00720  
 

0519 HBP (GR SX) (75) (PG 58-28) 125.610 125.610

TON 0.000 0.00

30.27000 125.610 3,802.21

403-34721  
 

0520 HBP (GR S) (100) (PG 64-22) 5,963.640 5,963.640

TON 0.000 0.00

30.27000 5,963.640 180,519.38

403-33841  
 

0525 HBP (GR S) (100) (PG 64-28) 3,255.290 3,255.290

TON 0.000 0.00

35.82000 3,255.290 116,604.49

403-33851  
 

0530 EMUL ASPH (SS) 3,383.000 3,383.000

GAL 0.000 0.00

1.00000 3,383.000 3,383.00

411-10255  
 

0535 RIPRAP (24 IN) 218.000 218.000

CY  0.000 0.00

26.36000 218.000 5,746.48

506-00224  
 

0540 36 IN RCES 0.000 0.000

EACH 0.000 0.00

711.20000 0.000 0.00

603-05036  
 

0545 24 IN SES 0.000 0.000

EACH 0.000 0.00

341.55000 0.000 0.00

603-30024  
 

0550 GDRAIL TY 3 (6-3) 325.000 325.000

LF  0.000 0.00

15.66000 325.000 5,089.50

606-00301  
 

0555 END ANCHOR TY 3D 2.000 2.000

EACH 0.000 0.00

716.94000 2.000 1,433.88

606-01340  
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PROJECT: STU 1151-016                  ESTIMATE NO: 0012 10:25:37

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0203 SITE D 

0560 TRANSITION TY 3G 2.000 2.000

EACH 0.000 0.00

1,032.40000 2.000 2,064.80

606-01370  
 

0565 TRANSITION TY 3H 2.000 2.000

EACH 0.000 0.00

682.53000 2.000 1,365.06

606-01380  
 

0570 END ANCHOR (FLARED) 2.000 2.000

EACH 0.000 0.00

1,531.39000 2.000 3,062.78

606-02005  
 

0575 END POST 4.000 4.000

EACH 0.000 0.00

263.83000 4.000 1,055.32

607-00005  
 

0580 CORNER AND LINE BR POST 0.000 0.000

EACH 0.000 0.00

470.31000 0.000 0.00

607-00010  
 

0585 FENCE BW MP 625.000 625.000

LF  0.000 0.00

3.44000 625.000 2,150.00

607-01000  
 

0590 FENCE CL (SPEC) (60 IN) 64.000 64.000

LF  0.000 0.00

51.62000 64.000 3,303.68

607-53161  
 

0595 DELIN (TY I) 0.000 0.000

EACH 0.000 0.00

19.01000 0.000 0.00

612-00001  
 

0600 DELIN (TY II) 0.000 0.000

EACH 0.000 0.00

20.07000 0.000 0.00

612-00002  
 

0605 DELIN (TY III) 0.000 0.000

EACH 0.000 0.00

21.12000 0.000 0.00

612-00003  
 

0610 *2 INCH ELECTRICAL CONDUIT 3,058.000 3,058.000

LF  0.000 0.00

5.40000 3,058.000 16,513.20

613-00200  
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NO.
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NO.
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DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0203 SITE D 

0615 *WIRING 1.000 1.000

L S 0.000 0.00

4,065.46000 1.000 4,065.46

613-10000  
 

0620 *LIGHT STANDARD METAL (40 FOOT) 9.000 9.000

EACH 0.000 0.00

216.44000 9.000 1,947.96

613-34400  
 

0625 *LIGHT STANDARD FOUNDATION 8.000 8.000

EACH 0.000 0.00

364.30000 8.000 2,914.40

613-40010  
 

0630 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 9.000 9.000

EACH 0.000 0.00

89.70000 9.000 807.30

613-70400  
 

0635 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

5,069.47000 1.000 5,069.47

625-00000  
 

0640 MOBILIZATION 1.000 1.000

L S 0.000 0.00

17,411.53000 1.000 17,411.53

626-00000  
 

0645 PVMT MKG PAINT 195.000 195.000

GAL 0.000 0.00

29.57000 195.000 5,766.15

627-00001  
 

0650 EPOXY PVMT MKG 72.000 72.000

GAL 0.000 0.00

57.03000 72.000 4,106.16

627-00005  
 

0655 4 IN PVMT MKG TAPE (REM) 0.000 0.000

LF  0.000 0.00

3.17000 0.000 0.00

627-00025  
 

0660 8 IN PVMT MKG TAPE (REM) 0.000 0.000

LF  0.000 0.00

5.28000 0.000 0.00

627-00026  
 

0665 PREFORM PLASTIC PVMT MKG (TY A) 0.000 0.000

SF  0.000 0.00

10.56000 0.000 0.00

627-01000  
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0203 SITE D 

0670 PLASTIC PVMT MKG (TY B) (WS) 56.000 56.000

SF  0.000 0.00

12.67000 56.000 709.52

627-30325  
 

0675 FLAGGING 119.000 119.000

HOUR 0.000 0.00

29.59000 119.000 3,521.21

630-00000  
 

0680 TRAF CTRL INSPECTION 0.000 0.000

DAY 0.000 0.00

137.30000 0.000 0.00

630-00007  
 

0685 TRAF CTRL MGMT 15.000 15.000

DAY 0.000 0.00

475.26000 15.000 7,128.90

630-00012  
 

0690 FLASH BEACON (PORT) 2.000 2.000

EACH 0.000 0.00

211.23000 2.000 422.46

630-80001  
 

0695 BARRICADE (3 M-B) (TEMP) 0.000 0.000

EACH 0.000 0.00

52.81000 0.000 0.00

630-80336  
 

0700 CONST TRAF SIGN (B) 28.000 28.000

EACH 0.000 0.00

79.21000 28.000 2,217.88

630-80342  
 

0705 CONST TRAF SIGN (SPEC) 0.000 0.000

SF  0.000 0.00

9.87000 0.000 0.00

630-80344  
 

0710 DRUM CHANNEL DEV 105.000 105.000

EACH 0.000 0.00

26.40000 105.000 2,772.00

630-80360  
 

0715 DRUM CHANNEL DEV (LIGHT) (F) 12.000 12.000

EACH 0.000 0.00

26.40000 12.000 316.80

630-80363  
 

0720 CONC BARRIER (TEMP) 5,680.000 5,680.000

LF  0.000 0.00

2.06000 5,680.000 11,700.80

630-80370  
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0725 TRAFFIC CONE 0.000 0.000

EACH 0.000 0.00

5.28000 0.000 0.00

630-80380  
 

0730 IMPACT ATTEN (TEMP) 0.000 0.000

EACH 0.000 0.00

2,640.35000 0.000 0.00

630-85010  
 

0740 INST CONC BARRIER (TEMP) ROCA ROJA AND CALLE DEL 
FUENTE

0.000 0.000

LF  0.000 0.00

6.50000 0.000 0.00

630-80375  
 

0745 ADDED ITEM (LUMP SUM)/ REPAIR EROSION DAMAGE 1.000 1.000

L S 0.000 0.00

4,438.97000 1.000 4,438.97

900-00014  
 

0750 ADDED ITEM (EACH)/ FURNISH AND INSTALL NEW SIGN PANEL 
AND POST FOR ROCA ROJA

4.000 4.000

EACH 0.000 0.00

305.00000 4.000 1,220.00

900-00007  
 

0755 2 IN ELEC COND (JACKED) LIGHTING SITE D 237.000 237.000

LF  0.000 0.00

16.50000 237.000 3,910.50

613-00201  
 

0760 LIGHT STD FOUNDATION SPEC 2.000 2.000

EACH 0.000 0.00

1,999.00000 2.000 3,998.00

613-40012  
 

0765 ADDED ITEM (EACH)/ JUNCTION BOXES 8.000 8.000

EACH 0.000 0.00

95.00000 8.000 760.00

900-00007  
 

0770 SOIL PREPARATION (SPEC) ADD BIOSOL TO ROCK SLOPES 4.000 4.000

ACRE 0.000 0.00

1,250.00000 4.000 5,000.00

212-00047  
 

0780 ADDED ITEM (LUMP SUM)/ ANCHOR BOLTS FOR LIGHT STANDARD 1.000 1.000

L S 0.000 0.00

428.85000 1.000 428.85

900-00014  
 

0785 ADDED ITEM (FOOT)/ 2" GRC CONDUIT FOR ROCK 80.000 80.000

LF  0.000 0.00

12.65000 80.000 1,012.00

900-00012  
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0790 ADDED ITEM (EACH)/ PAINT LUMINARIES TO MATCH POLES 10.000 10.000

EACH 0.000 0.00

25.00000 10.000 250.00

900-00007  
 

0795 ADDED ITEM (LUMP SUM)/ FREIGHT FOR LIGHT BASES 1.000 1.000

L S 0.000 0.00

150.55000 1.000 150.55

900-00014  
 

CAT 0203 $0.00 526,669.98CURRENT AMT 527,071.31 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,089.47000 1.000 15,089.47

620-00002  
 

0415 FIELD LABORATORY (STATE FURNISHED) 0.000 0.000

EACH 0.000 0.00

2,514.91000 0.000 0.00

620-00015  
 

0420 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

880.22000 1.000 880.22

620-00020  
 

CAT 0400 $0.00 15,969.69CURRENT AMT 15,969.69 $$

PROJECT TOTAL 19,025.46 $ 3,732,824.67CURRENT AMT 4,033,226.35 $$


